

06

Roadmap & Release Plan

Where every version stands, the two-week plan to a defense-ready release, who does what each day, the branching and versioning rules, the risk register, and what waits until after the defense.

Revision	Rev 2.0 — 1 October 2026
Supersedes	Versioning & Release Plan (1-Month Timeline)
Stack baseline	React + Firebase Spark (Auth, Firestore, Hosting) + Cloudinary Free + Vercel Hobby API + GitHub Actions. No paid plan, no credit card.
Audience	Andresa (Scrum Master) and the whole team; weekly Scrum report source
Team	Andresa (Scrum Master) · Carillo · Laurente · Prades · Solpico

READ THIS FIRST

v0.1 to v1.3 are built and merged to dev. What remains is not feature work. Three security blockers (F-05, F-16, F-01) and a large backlog of live QA stand between the team and a defense-ready release. With less than two weeks left, this plan adds exactly one technical change: the free trusted API (v1.4, 2–8 Oct). The rest of the time goes to a release candidate and full QA (v1.5, 9–12 Oct), then a code freeze and defense rehearsal (13–14 Oct). New features are frozen now. Laravel, extra banks and email notifications are post-defense items, listed in Section 8 so they are not forgotten.

CONTENTS

1. Version history and status	3. v1.4: Trusted API & Privacy (2–8 Oct)	4. v1.5: Release Candidate & Full QA (9–14 Oct)	7. Weekly Scrum report mapping
2. Scope freeze		5. Branching and versioning	8. After the defense (backlog, not commitments)
		6. Risk register	

Document set: 01 Product Requirements & Scope · 02 System Architecture & Data Design · 03 Infrastructure, Setup & Deployment · 04 Security & Privacy · 05 UI/UX Design System · **06 Roadmap & Release Plan** · 07 QA & Testing Strategy

1. Version history and status

Version	Theme	Status (1 Oct 2026)
v0.1	Foundations: auth, listings, verification, search, admin, Metrobank scraper	Complete
v0.2	Trust engine: booking lifecycle, ratings, trust score, no-billing completion job	Complete
v0.3	Accountability: disputes, public flags, bank safeguards, loan estimate	Complete
v1.0	Release hardening: route splitting, error recovery, Cloudinary handling, frontend refresh (PR #34)	Built; release QA open
v1.1	Requirements alignment: required fields, photos, two documents, showing windows, edit parity, resubmission	Complete
v1.2	Booking accountability: transitions, deposit references, completion	F-05 open in deployed app
v1.3	Trust & marketplace quality: fairness, anti-gaming, owner dashboard, notifications, maps, purpose, My Activity, Settings	Built; on feature branches / live QA open
v1.4	Trusted API & privacy (this plan)	Planned 2-8 Oct
v1.5	Release candidate & full QA (this plan)	Planned 9-12 Oct

NOTE - The original plan assumed 4 weeks and Cloud Functions. The extra versions (v1.1-v1.3) came from panel feedback and live testing. That is normal iteration, and it is worth saying in the defense: "we shipped, tested live, found real issues, and fixed them."

2. Scope freeze

From 2 Oct, **only** these kinds of change may merge:

- 1. Work items listed in Sections 3-4.
- 2. Fixes for defects found in QA, with a test case and an F-number.
- 3. Copy, contrast, and accessibility fixes from *05 Design System*.

Anything else goes to the post-defense backlog (Section 8), however small it looks. A "small" change two days before a defense is the classic way to break a working demo.

3. v1.4: Trusted API & Privacy (2-8 Oct)

Goal: close F-01, F-05 and F-16 using only free services.

Definition of done: API deployed on Vercel, the frontend uses it, migrations applied after a backup, TC-API-001...010 and TC-D0C-001...009 pass on the live project, and TC-OPS-001/002 are recorded.

Date	Andresa	Laurente	Carillo	Solpico	Prades
Fri 2 Oct	Create <code>trustrhome-api</code> + <code>trustrhome-jobs</code> service accounts; rotate keys; delete old keys (03 §6)	Read legacy <code>confirmBooking</code> ; list what to port	Create <code>trustrhome-private-docs</code> preset; remove PDF from photo preset	Update GitHub secret + workflow (<code>env</code> pattern, daily cron); re-run	Start running the 23 unblocked cases (rules deployed Oct 1)
Sat 3 – Sun 4	Buffer / optional				

Date	Andresa	Laurente	Carillo	Solpico	Prades
Mon 5 Oct	Vercel project; api-server scaffold: http.js , auth.js , errors.js , /health	Port confirm logic to lib/bookings.js + endpoint; emulator tests	POST /uploads/sign endpoint + tests	Write backup_firestore.py ; run first backup	Test-account matrix ready (07 §5); log results
Tue 6 Oct	CI workflow (ci.yml); env vars on Vercel; CORS allow-list	Concurrency test script (TC-API-006) on emulator	Document link endpoint; admin preview uses API	Extend migrate_verification_documents.py (rename to_type=authenticated); dry run on live	Contrast fix (-- success-text , -- warning-text); consent checkbox copy
Wed 7 Oct	Deploy API to production; health + auth smoke	Frontend: services/api.js ; Confirm uses API; 409/unavailable states	Create/Edit listing; signed document upload; store publicId	Review dry-run report with Andresa	Run TC-API-001...005 as soon as API is live
Thu 8 Oct	Release runbook steps 1-4, 6; tag v1.4.0	Live TC-API-006 (10 runs)	Live TC-DOC-001...006	Backup → apply document + address migrations; TC-DOC-007/008, TC-MAP-011/012	TC-DOC-009, TC-OPS-001/002/003; update workbook

BLOCKER · Critical path: Andresa's Vercel setup (Mon) → Laurente's confirm endpoint (Tue) → frontend switch (Wed) → live concurrency test (Thu). If Vercel setup slips past Monday, Laurente and Carillo keep working against vercel dev + emulators, so the code is ready the moment the project exists.

4. v1.5: Release Candidate & Full QA (9–14 Oct)

Date	Focus	Owner(s)	Exit check
Fri 9 Oct	Full live regression by module (07 §6 order). Defects logged as F-17+	Everyone, in pairs (one tests, one records)	All Critical/High cases executed
Sat 10 – Sun 11	Defect fixing (only Critical/High). Optional: accessibility pass	Module owners	No open Critical
Mon 12 Oct	Re-test fixes; E2E smoke (TC-E2E-001) ×2; cross-browser + mobile (TC-UI-001/002); tag v1.5.0-rc.1	Prades leads; all	Security release gate (04 §9) all checked
Tue 13 Oct	Code freeze. Demo data reset + relabel (TC-OPS-006); quota check; tag v1.5.0; write release notes	Andresa, Solpico	Live app = tagged commit
Wed 14 Oct	Full dry-run defense with timer; Q&A drill from the "Say this to the panel" boxes	Everyone	Each member can explain their module + one security decision

If the defense is earlier than 15 Oct, compress in this order. Never cut the first two.

1. Keep: F-05 and F-16 fixes and their live tests, plus the security gate.
2. Keep: E2E smoke and demo data check.
3. Reduce: full regression → Critical/High cases only.
4. Cut: CSP enforcement (leave Report-Only), rate limiting, CI rules tests (run locally instead).

5. Branching and versioning

Rule	Detail
Branches	<code>main</code> = what is deployed. <code>dev</code> = integration. <code>features/v1-4-<topic></code> per work item. <code>release/v1.5</code> cut on 12 Oct. <code>hotfix/<issue></code> from <code>main</code>
Pull requests	Small (< 400 changed lines). Template: what, why (requirement ID), how tested (TC IDs), screenshots. One approval; two for rules, API, overlap or trust logic
Merging	Squash-merge features into <code>dev</code> . Merge-commit <code>release/*</code> into <code>main</code> , then back into <code>dev</code>
Versioning	Semantic: <code>MAJOR.MINOR.PATCH</code> . Minor = new capability (v1.4.0). Patch = fixes (v1.4.1). Pre-release = <code>-rc.N</code>
Tags	Annotated tags on <code>main</code> after each deploy: <code>git tag -a v1.4.0 -m "Trusted API & privacy"</code>
Changelog	<code>CHANGELOG.md</code> with Added / Changed / Fixed / Security per version. It feeds the Scrum report
Deploys	Only from <code>main</code> (or <code>release/*</code> during RC) using the runbook in 03 §9

BEST PRACTICE · Daily stand-up (10 minutes): what I finished (with TC IDs), what I'm touching today (files/collections), blockers. At this pace the most common failure is two people editing the same rules block or schema field differently. Say which files you're touching.

6. Risk register

#	Risk	Likelihood	Impact	Mitigation	Owner
R1	Vercel signup or deploy blocked (verification, region)	Low	High	Same handlers run as an Express app on another free Node host (03 §5.4)	Andresa
R2	Migration damages live data	Medium	High	JSON backup first; dry run; apply in a quiet window; restore script tested on emulator	Solpico
R3	Cloudinary <code>rename</code> to authenticated fails for some assets	Medium	Medium	Report and handle individually; re-upload from the owner if needed	Solpico
R4	Spark quota exceeded during QA day	Medium	High	Test on emulators first; paginate; check Usage at noon; pause bulk scripts	Prades
R5	Someone upgrades to Blaze "to make it work"	Low	High	This plan + 03 §1 warning; only Andresa has Owner	Andresa
R6	Team member unavailable	Medium	Medium	Pair on the critical path; docs make handover possible	Andresa
R7	Demo shows unverified or fake-looking data	Medium	Medium	TC-OPS-006; reset demo data on 13 Oct	Solpico
R8	Panel asks "why not Laravel?"	High	Low	02 ADR-002/003 answer; "Say this to the panel" box	All
R9	Node version mismatch (Node 20 EOL)	Medium	Low	Pin Node 22 in <code>engines</code> + CI	Andresa

7. Weekly Scrum report mapping

Report week	Version(s)	Main evidence to attach
Week ending 4 Oct	v1.4 start	Key rotation proof (TC-OPS-001), 23 unblocked cases executed
Week ending 11 Oct	v1.4.0 released, v1.5 RC	API health + concurrency results, migration report, workbook Summary sheet
Defense week	v1.5.0	Release notes, security gate checklist, final Summary sheet

8. After the defense (backlog, not commitments)

Item	Why	Notes
Separate <code>trusthome-ph-dev</code> project	Protect demo/prod data	Free on Spark
Laravel API (phase 1: same endpoints)	More structure: ORM, queues, policies, mail	02 ADR-003 path; keep Firestore at first
Laravel + MySQL (phase 2: bookings, disputes)	Relational integrity for money/time data	Migrate collection by collection
Email notifications	Users miss in-app alerts	Pick a provider whose free tier needs no card; or Laravel mail via SMTP
Per-admin read state	Shared <code>__admins__</code> read flags	Per-admin receipts collection
BDO and Landbank scrapers	Wider catalog	Verify selectors and API shape first
Firebase App Check	Reduce scripted abuse	Confirm the chosen provider needs no billing
Firebase Storage	Only if billing is ever approved	Cloudinary works; no urgency