TrustHome PH

Release Roadmap & Versioning Plan

What has shipped, what changed from the September plan, the remaining release gates with owners and exit criteria, and the team's versioning and release practices.

Document	TH-09 · Release Roadmap & Versioning Plan
Version / date	Rev. 2.0 · 4 October 2026
Factual baseline	TrustHome_Current_Progress_Report_2026-10-04.md (PR #42 `fixes` working copy, based on `features/v1-3-navigation-settings`; excludes `dev`)
Replaces	Versioning Plan
Audience	Team Idle developers, Scrum Master, QA, panel/adviser reviewers, and AI coding assistants used by the team

Evidence label	Meaning (never use these interchangeably)
[Implemented in source]	Code exists in the repository working copy. Not proof that it runs in production.
[Unit/emulator tested]	Covered by automated unit tests or the Firestore emulator suite.
[Reported working]	A team member observed it working in the browser against the test project.
[Deployed/live verified]	Deployed to trusthome-ph and confirmed working there.
[Known gap]	Does not yet meet the product claim. Do not present it as working.
[Roadmap] / **[Proposed]**	Planned future work / a recommendation in this document, not yet built.

Contents

1. Where the Plan Changed . . . 3
2. Version History . . . 3
3. Remaining Work to a Defensible Release . . . 4
3.1 v1.4 — Release blockers (P0) . . . 4
3.2 v1.5 — Deployment parity & evidence (P1) . . . 4
3.3 v1.6 — Defense preparation . . . 4
3.4 Future (post-capstone) [[road]] . . . 5
4. Ownership for the Remaining Versions . . . 5
5. Versioning and Release Practices . . . 5
5.1 Version numbers . . . 5
5.2 Definition of Done (per change) . . . 5
5.3 Release checklist . . . 6
5.4 Scrum cadence . . . 6

1. Where the Plan Changed

The September plan compressed 12 weeks into four versions (v0.1–v1.0). The team delivered those modules and then continued with hardening iterations (v1.1–v1.3) that changed several behaviours. The table records what is now different from the original plan so nobody builds against the old assumptions.

Original plan said	Current reality (2026-10-04)
Cloud Functions run the trust score and auto-complete bookings daily	Python jobs via GitHub Actions (weekly); Functions exist in source only, not deployed
Conflict check guarantees “first confirmed wins”	Client transaction with overlap query outside it; concurrency race is a known gap
Owner or renter marks Completed	Renter only (plus expiry job)
`Cancelled` status	Declined requests are removed; four booking statuses only
Single `verificationDocUrl` on the listing	Exact address and both document references in owner/admin-only `listingPrivate`
Description 150–400 words required	Non-blank, max 400 words; 150 is a recommendation
Scraper covers BDO, Landbank, Metrobank	Metrobank only; Landbank unverified; BDO placeholder
Saved searches + paid alerts	Retired; route redirects to Browse
Admins receive all activity	Admin feed limited to listing submissions and disputes
Separate pages only	My Activity hub, Settings (themes + accessibility), approximate map pin added
Firestore “test mode” first	Rules are versioned, emulator-tested and deployed (2026-10-04)

2. Version History

Version	Theme	Delivered (summary)	Status
v0.1	Foundations	Firebase + Cloudinary setup, auth, listing CRUD with uploads, verification queue, basic search, Metrobank scraper to Firestore, trust formula skeleton	Done
v0.2	Trust engine	Booking calendar and status workflow, ratings, admin dashboard & user management, owner dashboard, loan calculator, expiry job	Done
v0.3	Accountability & integration	Disputes and public flag, trust score on real data, public profile, seed/demo data	Done
v1.0	Release hardening	Lazy routes, error boundary, admin retry, QA pass	Done
v1.1	Intake rules	Full intake validation, edit parity, request-changes/resubmit flow	Done
v1.2	Booking accountability	Decline flow, deposit reference rules	Done
v1.3	Notifications & trust	In-app notifications, anti-gaming flag, dashboard improvements	Done
v1.3+ (PR #42 `fixes` on `features/v1-3-navigation-settings`)	Navigation, settings, privacy	My Activity, Settings, map pin + listingPrivate, admin access fail-closed, admin/user notification split, renter-only completion, dispute status restore, Saved Searches retired, client-side owner approval, scraper v2 promotion, admin document Download link	In review — not merged to `dev`, hosting not redeployed

> **NOTE · Version numbering**
> - The README roadmap still lists only v0.1–v1.0. Update it to this table when these documents are committed.
> - v1.1–v1.3 summaries are reconstructed from the workbook and progress-report references; confirm them against Git history/tags and correct this table if needed.

3. Remaining Work to a Defensible Release

3.1 v1.4 — Release blockers (P0)

Item	Exit criteria	Owner
Secure document delivery	Cloudinary ticket resolved or images-only interim agreed; no ID document publicly fetchable; admins can view documents; plan for authenticated delivery recorded (TH-04 §6)	Carillo + Andresa
Booking guarantees	Option A or B from TH-03 §4.6 implemented and a concurrent-approval test passes, **or** demo claim formally narrowed (option C) and documented	Laurente
Address handoff	Renter sees exact address after confirmation only (TC-MAP-009/010 pass), or UI copy changed to “ask the owner”	Laurente + Carillo
Merge PR #42 into `dev`	All gates green on merged commit	Andresa

3.2 v1.5 — Deployment parity & evidence (P1)

- Deploy rules + hosting from the merged commit; record deployment; hard-reload smoke test (TH-05 §8).
- Run TC-E2E-001 on the deployed build; move tested rows from “Passed (Dev)” to “Passed”.
- Run the full security matrix (TH-08 §6) against deployed rules; grow the emulator suite beyond 9 tests.
- Confirm live admin accounts (role/status) and remove stale testers.
- Validate the GitHub Actions secret and a controlled weekly-workflow run; decide daily vs weekly cadence.
- Rotate the Admin SDK key if it was ever shared; move it to a protected machine/secret store.
- Take and verify a backup; rehearse restore on emulator/test project (never `--apply` on production).
- Fix TC-MAP-003 (“Use my exact address” not rendering) and status-text contrast (TH-07 §3.2).

3.3 v1.6 — Defense preparation

- Seed demo data (TH-06 §6); fresh Metrobank scrape; demo script with fallback screenshots.
- Accessibility and performance pass (TH-08 §8).
- Defense Q&A sheet: limitations (document review, no custody, scrape not partnership, estimates), architecture choices (Spark plan, client transaction, Python jobs), and the evidence table.
- Freeze features; only fixes merge after the freeze date.

3.4 Future (post-capstone) [Roadmap]

Item	Dependency
Deployed Cloud Functions (callable approval, signed URLs, daily jobs)	Blaze billing + budget alerts
Authenticated document delivery + run `migrate_verification_documents.py`	Backend signing path
Landbank activation; BDO source	Live validation of parsers / supported endpoint
Separate dev/staging Firebase project; CI with emulator + Playwright	Team time
Payments or escrow	Legal/regulatory review — out of scope
React Native app reusing `src/lib/` logic	Stable web release

4. Ownership for the Remaining Versions

Member	v1.4	v1.5	v1.6
Andresa (Scrum Master)	Merge coordination, admin document access UI, Cloudinary ticket	Deploys, release log, admin account audit	Demo script, Q&A sheet
Carillo	Document delivery path, address field handling	Map button fix, intake regression	Listing demo data
Laurente	Booking concurrency fix + tests, address handoff	E2E run, dispute regression	Booking/dispute demo flow
Prades	JS/Python trust parity fixture	Trust/fairness regression, status color tokens	Trust ranking demo
Solpico	Actions secret validation, key rotation	Backup + restore rehearsal, cadence decision	Fresh scrape, catalog demo

5. Versioning and Release Practices

5.1 Version numbers

- Use `MAJOR.MINOR.PATCH` in `package.json` and Git tags (`v1.4.0`). MINOR = a planned iteration from §3; PATCH = fixes only.
- Tag the exact commit that was deployed; never deploy an untagged commit for a demo.
- Keep a `CHANGELOG.md` with Added / Changed / Fixed / Removed / Security per version (Keep a Changelog style).

5.2 Definition of Done (per change)

- Code reviewed; unit tests added/updated; lint, build, emulator and Python suites green.
- Rules updated with allow + deny tests if data access changed.
- Workbook rows added/updated (UC/TC/FR) and executed with evidence.
- TH-02/TH-03/TH-07 updated if routes, fields, statuses, formulas or UI patterns changed.
- Loading/empty/error states and accessibility checked.
- Deployment notes written (rules first or hosting first?).

5.3 Release checklist

1. Code freeze on the release branch; create the tag candidate.
2. All quality gates green (TH-05 §3); backup taken if data changes are involved.
3. Deploy rules → hosting (or reverse, per deployment notes); record in release log.
4. Smoke test + TC-E2E-001 on the live site; update workbook statuses to “Passed”.
5. Publish release notes with known gaps; update the progress report (new dated file).
6. If smoke fails: roll back Hosting from release history; revert rules from the previous tag.

5.4 Scrum cadence

- Daily 10-minute stand-up: done, doing, blockers, **schema changes announced**.
- One iteration per version; planning picks items from §3 with exit criteria; review shows evidence, not just UI.
- Weekly Scrum report maps directly to the version and lists evidence labels for each item.
- Retrospective action items become workbook or backlog entries with owners.